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Alex Haley Boyhood Home
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

160/016-01-1994
New Interpretative Center

$1,810,000.00
$0.00 Root Project

With SubprojectsNew Construction

160/016-01-1994-01
New Interpretative Center

$1,784,966.50 Williamson Pounders, Architects
Windham & McDonald Construction C

Steck, G.
Sabelhaus, R.$913,000.00 Substantially Complete

Awaiting One-Year Corr Insp
Warranty Inspection due 9/11/2009
9/11/08: Project complete, however Exhibit project still 
to be completed $175K+
8/07/08: Substantial Completion Certificate issued.
3/10/08: Awaiting NTE cost from Louis Pounders for 
site modification work, will then issue a NTP with 
services
6/14/07: Construction NTP issued

New Construction

2 Projects ( Total Budgeted Cost of Projects )$3,594,966.50

Carter House
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

160/008-01-2006
New Visitor's Center

$1,250,000.00 Scott H Wilson Architects LLC Freeman, D.
Fields, J.$880,000.00 Design Development Phase

ON HOLD
9/11/08: After Emergency roofing project is complete, 
project will return to ON HOLD status.
9/11/08: Emergency roofing project to Sept Pre Agenda 
to approve completing work through Direct Order 
Contract.
1/28/08: Project on HOLD
12/10/07: Design exceeds bid target.  Historic to 
instruct F&A on how to proceed
8/09/07:  SDP approved, NTP to DDP authorized

New Construction

160/008-01-2006-01
Emergency Reroof

$1,250,000.00 Freeman, D.
$0.00 SBC Approval of DOC

Re-roof

2 Projects ( Total Budgeted Cost of Projects )$2,500,000.00
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Chester Inn-Tipton Haynes-Rocky Mount
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

160/000-01-2007
Exhibit Upgrade

$1,147,000.00 Natural Concepts Freeman, D.
Edwards, T.$1,030,000.00 Design Development Phase 12/15/08: Project is in CDP, but need DDP approval 

and  NTP to CDP before project can be advanced in 
database 
10/12/08: SDP approved, authorized to proceed to DDP-
Designer Audit-DDP received
9/08/08: Design NTP issued
3/17/08: Design Agreement executed
12/12/07: Contract is working, not yet gone to Designer
3 Budgeted 07/08 projects were combined by July 12, 
2007 SBC meeting.

Renovation

1 Project ( Total Budgeted Cost of Projects )$1,147,000.00

Clover Bottom Mansion
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

529/019-01-2007
Exterior Upgrade

$600,000.00 Centric Architects Qualey, B.
Patteson, G.$510,000.00 Construction Document Phase 6/26/08: DDP approved, authorized to proceed to CDP. 

Designer Audit-DDP received
5/30/08: SDP approved, authorized to proceed to DDP
2/29/08: Design Agreement executed
1/07/08: Design Agreement to Designer, contract 
delayed by Designer name change
11/16/07: Design NTP authorized
10/11/07: Contract to Designer for signature

Renovation

1 Project ( Total Budgeted Cost of Projects )$600,000.00

Halbrook Hotel
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

160/023-01-1994
Renovations to Interpretative Ce

$1,877,721.00 Michael Emrick, AIA, Office of
Rock City Construction Co., Inc.

Steck, G.
Fields, J.$1,401,300.00 Substantially Complete

Awaiting One-Year Corr Insp
Warranty Inspection due 7/03/2009
9/11/08: Project complete, however Exhibit project still 
to be completed $50K+
7/3/08: Substantially Complete
4/30/08: CO #8, added 14 days, RSC is 7/03/08, 
$25,631.18
12/13/07: Funding revision by SBC
6/25/07: Construction NTP issued, 240 days, RSC is 
2/19/08

Renovation

1 Project ( Total Budgeted Cost of Projects )$1,877,721.00
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National Civil Rights Museum
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

160/020-01-2005
Maint Upgrade

$680,000.00 Keith Kays Architect
B Four Plied, Inc.

Freeman, D.
Sabelhaus, R.$418,000.00 Root Project

With SubprojectsRenovation

160/020-01-2005-01
Maint Upgrade-Phase II

$376,000.00 Keith Kays Architect
Barron Construction Company

Freeman, D.
Sabelhaus, R.$335,000.00 Active Construction Approx. 100 days behind schedule. Completion 

scheduled for 12/8/08. Facility has Certificate of 
Occupany & can utilize necessary rooms.
1/24/08: Construction contract executed
12/06/07: Bid date

Renovation

160/020-01-2007
Maintenance Repairs & Improve

$500,000.00 Freeman, D.
n/a$200,000.00 Active Grants & Special Projects

Grant

3 Projects ( Total Budgeted Cost of Projects )$1,556,000.00

Wynnewood State Historic Site
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

160/004-01-2008
Emergency Repairs & Reconstru

$6,000,000.00 Freeman, D.
Edwards, B.$0.00 Schematic Design Phase Coordination with FEMA

12/15/08: There is issue with allocation of funds in 
PITS between Emergency work and Restoration work 
that Greg Steck will have to correct before any 
additional documents will be noted in this database
3/31/08:  Design Agreement Executed
2/26/08: Design NTP, foundation stabilization

Renovation & New Construction

1 Project ( Total Budgeted Cost of Projects )$6,000,000.00

$17,275,687.50Department Totals:  Projects  Valued  at11 ( Total Budgeted Cost of Projects )
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